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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning October 23rd, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 10/23: 
 Continue plant installation throughout the project 
 Begin Shore Lane wall construction (Pending weather and 

construction schedule) 
 Driveway 4, 8 - Continue excavation with a vactor truck to 

install bollards  
 Driveway 4, 8 - Continue installation of fixed and 

removable bollards  
 225+05 to 230+51 - Hydroseed slopes on the project 

(Pending weather) 
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Install extruded curb and pavement striping 
 

Week of 10/30: 
 Continue plant installation throughout the project 
 Continue Shore Lane wall construction (Pending weather 

and construction schedule) 
 Driveway 4, 8 - Continue excavation with a vactor truck 

to install bollards  
 Driveway 4, 8 - Continue installation of fixed and 

removable bollards  
 225+05 to 230+51 - Hydroseed slopes on the project 

(Pending weather) 
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Install extruded curb and pavement striping 
 

 

 
 

Striping installation completion at Driveway 7 

Completed planting alongside the trail between Driveway 7 
and Driveway 8 

 

 

 

Trail Trivia…..
Over 32,400 in2 of glass beads are installed on the trail project as part of the safety striping 
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Construction Notes:  
 
Reflective safety striping is installed on both sides of driveways and streets that intersect the trail. This paint 
improves safety by clearly identifying an upcoming vehicular crossing to trail users. The yellow coloring of 
the striping provides a textural difference from the surrounding black asphalt. Special glass beads are installed 
within the layers of paint to create a reflective surface and provide additional visibility to trail users. Reflective 
beads are made from 100% recycled glass. 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

 

Week of 11/06:
 Continue Shore Lane wall construction (Pending weather

and construction schedule)
 Driveway 4, 8 - Continue installation of fixed and

removable bollards
 225+05 to 230+51 - Hydroseed slopes on the project
 216+00 to 283+00 - Split rail fence installation
 216+00 to 283+00 - Continue chainlink fence installation
 Continue working on action item list
 Continue rockery installation at slopes
 Continue installation of planting throughout trail

 
 

 

Completed project striping at Driveway 1 
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